

Task ID	Task Name	Start Date	End Date	Status	Team	Deliverable
1	Kick Off Meeting to Gather Requirements and Finalize Scope	01-08-2025	01-08-2025	Done	PM, Client	Approved Scope Document
2	Internal Infrastructure Setup	01-13-2025	01-13-2025	Done	Developer	Infrastructure Setup
3	Design Project Architecture	01-15-2025	01-17-2025		PM, Developer	Architecture Design Document
4	Approval of Project Architecture	01-17-2025	01-17-2025		Client	Approved Architecture Design Document
5	Develop Prototype for Noise Detection Algorithm	01-20-2025	01-22-2025		Developer, Audio Engineers	Algorithm Prototype
6	Approval of Prototype Functionality	01-22-2025	01-22-2025		Client	Approval Received
7	Develop VST3 Plugin Core Functionality	01-23-2025	02-05-2025		Developer	Core Plugin Functionality
8	Implement Adjustable Parameters for Masks	02-06-2025	02-10-2025		Developer	Mask Adjustment Features
9	Test Plugin on Windows 10/11 Machine	02-11-2025	02-12-2025		Developer	Test Results on Windows 10/11
10	Approval of Core Plugin Functionality	02-12-2025	02-12-2025		Client	Approval Received
11	Bug Fixing - Core Plugin Functionality	02-13-2025	02-13-2025		Developer	Bug Fixing
12	Integrate Plugin with Communication Platforms (Teams, Meet, Zoom)	02-13-2025	02-20-2025		Developer	Integrated Plugin
13	Internal Testing and Debugging on Live Audio Streams	02-20-2025	02-24-2025		Developer	Tested Plugin
14	Approval of Plugin Integration and Testing	02-24-2025	02-24-2025		Client	Approval Received
15	Bug Fixing - Live Audio Streams	02-25-2025	02-25-2025		Developer	Bug Fixing
16	Configure Plugin to Run as Background Driver on Windows Startup	02-26-2025	02-27-2025		Developer	Background Driver Configuration
17	Deploy Plugin on VDCHub	02-28-2025	03-03-2025		Developer	Deployed Plugin
18	Create Documentation and Training Material	03-04-2025	03-04-2025		PM, Developer	Documentation and Training Material
19	Final Approval and Sign-off	03-05-2025	03-05-2025		Client	Approval Received and Project Closure