

Business Proposal

Project: Comp-Karma

HR Compensation Management System

Date: 02-06-2022


To

Mr. Praveen Viswam

+91 8281628370

praveenviswam@gmail.com

COMP³⁶⁰



Artificial Intelligence | Business Intelligence
| Web & App Development

Dear Praveen

Our sincere thanks for providing us with this opportunity.

We, at Ombrulla, work closely with you to achieve your business goals, by combining technical and consulting experience and the technical expertise of our seasoned team.

We have analyzed your requirements for HR Compensation Management System at a high level. Our team will be able to execute the project in a timely fashion and will provide you with continual support.

We are a company focused on emerging technologies and we will developing the initial version using latest technological stack, architecture design and security measures, while keeping an eye on the cost and timeline so the product can scalable and robust in the future.

Once again, thank you for the opportunity and looking forward towards a fruitful partnership.

Sincerely,

Anoop J

Ombrulla
Sales Director



Project: Comp-Karma

Comp-Karma project will be developed using agile methodology and the project implementation steps and timelines are listed below. Our team will be focusing on understanding the requirement and deriving the architecture right and complete, before handing over to the development team.

Project Implementation Process

- Documentation of Project Scope
- Project Planning
 - Functional Requirement Document
 - Project Architecture Design
- Prototype/Wireframe/ UI designing
- Approval of UI Design & Architecture
- Project Development
 - Phase 1
 - Development
 - QA
 - Approval
 - Phase 2
 - Development
 - QA
 - Approval
 - Phase 3 (etc.)
- Final QA
- UAT
- Approval for Release Version
- Go Live

Project Timelines

Ombrulla is committed to finish the project in a timely and communicative fashion. The estimated duration of the project is expected to be 3 months. The development will be agile methodology using weekly sprints.

- Documentation, Architecture Design & Sprint Planning – 1 month
- Development & Deployment – 2 months

**The proposed timelines are based on current assumptions. After the first stage, a more precise timeline will be estimated.*



Proposal

Project Comp-Karma: Architecture Design,
Development & Deployment

INR 7,50,000/-

Seven Lakhs Fifty Thousand only

The price information stated below is not an invoice and only an estimate of services described as per the discussion. The above-mentioned cost is exclusive of taxes.

NB: The price stated above is in INR for the application. If you have any clarifications, please do contact us. Pricing includes Quality Analysis, Project Co-ordination, Documentation, Delivery and Migration.

Payment Schedule

Milestone	Amount (in %)
Advance – on confirmation of the project	40 %
Interim Build	30 %
Balance – on completion of the work and after moving to Production	30 %



Thank You

Ombrulla Ltd

www.omrbulla.com

info@ombrulla.com

